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Project Review Committee- 
Lake Union Park Development  
Meeting #15 MINUTES 
March 15, 2007, 3:30pm – 5:00pm. 
SLU Armory North Conference Room 
 
 

Committee Members:    Absent 
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937  
Tim Durkan Mayor’s Office tim.durkan@seattle.gov 684-8384 X 
Phyllis Lamphere SPF lampherepl@aol.com 748-7355  
John Nesholm SPF jnesholm@LMNArchitects.com 682-3460  
Lyn Tangen Vulcan lynt@vulcan.com 342-2447  
Alex Bennett CWB, President alex@urbanvisions.com 621-2601 X 
Staff:     
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900  
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org 332-9900   
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482  
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823  
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031  
Kristen Eyman Parks, Admin. kristen.eyman@seattle.gov 684-7161  
Betsy Davis CWB betsy@cwb.org 382-2628  
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831 X 
Guests:      
Ann Farrington MOHAI ann.farrington@seattlehistory.org 324-1126  
Andrew Whiteman Burke andrewt@u.washington.edu 685-3039 X 
Sharon Coleman Vulcan sharonc@vulcan.com  X 
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA  98368  X 

 
1. Introductions 
The Committee unanimously elected Erin Devoto as the new Chair in place of retired Chair 
Ken Bounds. 
 
2. Review previous meeting minutes  
Betsy asked that one statement under: Open Agenda Items, be removed from the minutes: 
Following the statement, “Betsy wanted to discuss the situation for drop-off and pick-up of 
school busses and other loading and unloading of vehicles.”  Remove the sentence: “This 
will likely take place after Phase II”. 
 
3. Project update 
Toby informed the Committee that some complications have arisen concerning the discovery 
of wood debris. This has caused some piles to be driven slower than expected, thus slowing 
down the process a little. Other than that, construction is continuing and installation of the 
sheets is progressing.  Toby said he expects the driving of the piles to be completed by the 
end of March and has received an extension from WSFW to extend the in water work 
window until April 27th. Hurlen has worked with WSFW and WSFW may allow removal of 
the existing bulkhead for a 3 day period in May. 
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Budget: Phase I 
To date, $13.2 million of the $14.5 million budget for design, construction and permitting is 
spent or encumbered.  The project is on budget with $1.3 million remaining and an $800,000 
contingency remaining for Phase I.  
 
Permits: 
The building permit for the pedestrian bridge has been issued by DPD. The ACOE permit 
will be issued at the end of the month.   
 
4. Bridge Options 
Toby informed the Committee that we may need to tap into the fund balance of other projects 
at SLU in order to buy the bridge. Until the sheet pile work is complete and any added costs 
for that work are known, we will wait to award the bridge. Staff will meet with the Mayor’s 
office and Law to determine whether or not this can be done through a change order. This 
would put the bridge install at sometime in October/November 2007. 
 
5. History Trail & Signage Plan Update  
A maritime theme will run throughout every aspect of the history trail. Ann presented a map 
showing the first stab at placement of the kiosks. Due to cost, they will not all be three-
dimensional as originally discussed. They will work on acquiring objects that can safely go 
outside as soon as topics are narrowed down. 
Erin asked if there would be a way to update the kiosk dedicated to the future of LU so that it 
would not seem dated in 10 years, or so. Ann said that they would make a portion of it 
removable to accommodate changes in the future.  
The next question focused on maintenance: How will it be maintained and protected against 
graffiti, etc? Ann suggested that they will use the best materials currently available. 
Michael asked if the trail components would be more 3-D and interactive as was thought in 
the beginning. Ann said that they are looking at what can withstand vandalism, such as ships 
bells, etc.  Ann also stated that costs and the available budget will limit what can be 
produced. 
 
Some stations may address multiple topics but will still be counted as one station.  
 
Lyn asked if there is a group, other than this group to review all the components of the 
history trail. She wanted to know what was the process for incorporating various opinions 
and interests vetted through this committee. A separate session to brainstorm and discuss this 
was suggested. (Update: A meeting was set up for Monday, March 26 to discuss.)  
 
6. Funding Update 
Kimberly noted that they received a $75,000 donation the day before the LU Park 
groundbreaking event. This made the grand total so far on the day of the announcement, 
$16.3 million. 
She also told the committee about how recent funding proposals have come with the 
condition that they get data measuring the success of the project. The collection of data 
includes festival attendance, programs, visits to the history trail, etc. Need to look at how 
many people will be living in the area (South Lake Union) in the year 2010 and make an 
analysis of the environmental impact, as well.  
Lyn said that she would check with the Vulcan Foundation staff about ideas for gathering 
data to measure the success of the park.  It was suggested that it might be helpful to see if 
Kevin Stoops could update the Parks GAP analysis.  
 
7. Open Agenda Items 
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John asked about the status of the “south of armory” planning for the CWB building.  John 
stated that Hargreaves should be part of the planning/design work with the CWB architect.   
 
8. Action items for next meeting 
No items were added to the next meetings agenda. 
 
9. Confirm next meeting time:  April 12.   
 
10.  Adjourn: The meeting adjourned at 5:00 p.m. 


